



January 6, 2016

RE: Vancouver Street Road Closure Notice

Dear Property Owner:

This notice is to inform you that the Kennewick Irrigation District (KID) will be performing a project to replace an existing gravity pipeline with a new pressurized pipeline near your property. The project work area will be located along S. Vancouver Street between W. 45th Avenue and W. 36th Avenue. KID is planning to temporarily close portions of S. Vancouver Street in different phases during installation of the new pipeline. Road closures will be re-opened each night. A map with a schedule of temporary closures has been attached on the backside of this page for your convenience. KID encourages you to avoid using S. Vancouver Street during the designated road closure periods and to direct your attention to any detours and reader boards through your neighborhood. Any updates to the schedule can be found on the KID website at www.kid.org, under the "News" tab.


We express our appreciation to you for your cooperation during this project and apologize for any inconvenience it may cause to your commute. This project, one of many rehabilitation projects, is funded by your capital assessment dollars and will replace KID's aging infrastructure and delivery system for your property.

If you have any questions or comments, please feel free to contact one of our Customer Service Agents at 586-9111 or me directly at 586-9111 ext. 112 or via email at bwoodard@kid.org.

Sincerely,

Ben Woodard, P.E.
Assistant Engineering Manager

VANCOUVER ST ROAD CLOSURE SCHEDULE



ROAD CLOSURE PHASE 3
AREA: W 37TH AVE TO W 36TH AVE
DURATION: 1 WEEKS
START DATE: FEBRUARY 16, 2016
END DATE: FEBRUARY 22, 2016

ROAD CLOSURE PHASE 2
AREA: W 40TH AVE TO W 37TH AVE
DURATION: 2 WEEKS
START DATE: FEBRUARY 2, 2016
END DATE: FEBRUARY 15, 2016

ROAD CLOSURE PHASE 1
AREA: W 45TH AVE TO W 40TH AVE
DURATION: 3 WEEKS
START DATE: JANUARY 12, 2016
END DATE: FEBRUARY 1, 2016

